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January 07, 2016

Sent via Certified Mail and Emailed Electronic PDF Format

Ms. Tracy L. Wood, P.E., WWEB
NHDES Water Division

PO Box 95

Concord, NH 03302-0095

Re: NPDES Permit No. NH0100200
‘Administrative Order By Consent No. 15-020 WD*
Town of Newport Wastewater Treatment Plant Upgrade
Quarterly Report

Dear Ms. Wood:

As required by the NHDES Administrative Order by Consent (AOC) (No. 15-020 WD),
please find the following quarterly report on the status of the Town’s Wastewater
Treatment Facility Upgrade for the October through December 2015 period.

Phosphorous Removal—status of work towards compliance with permit

In accordance with the schedule in the AOC, the Town prepared a Request for
Qualifications (RFQ) to select an engineer to complete the required updated WWTF
Phosphorous Removal Upgrade Facilities Plan. The RFQ was published on September
26, 2015 on the Town website. The RFQ was also sent to nine (9) engineering firms on
the New Hampshire Department of Environmental Services’ Roster of PreQualified
Consulting Engineers. The Town received four (4) submittals in response to the
published RFQ. A committee was formed to review the submittals and perform
interviews. The committee completed the interviews and selected Fuss & O'Neill, Inc.
as the top ranked firm. On December 18, 2015 the Town sent a letter to Fuss & O’Neill,
Inc. requesting a proposal to complete the Facilities Plan. In accordance with the AOC,
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a contract including a comprehensive scope of work and schedule will be executed by
March 01, 2016.

The Town will keep the NHDES and EPA apprised of the situation and any significant
events relative to project status when more substantial information is known.

If you need further information or have any questions, please call me at (603) 863-3650.

Respectfully,

| D

Larry Wiggins, P.E.
Public Works Director
Town of Newport, NH

cc: Joy Hilton (USEPA Region 1 — New England, 5 Post Office Square, Suite 100, Mail Code OES04-3, Boston, MA
02109-3912)

S. O'Keefe, Town Manager

P. Brown, Finance Director

A. Greenleaf, Wastewater Treatment Plant Superintendent

R. Naylor, Water & Sewer Superintendent

B. Hilliard, (NHDES, 29 Hazen Drive, PO Box 95, Concord, NH 03302-0095)

A. Fulton (Gardner Fulton & Waugh PLLC — 78 Bank Street, Lebanon, NH 03766-1727)

EPA FAX - 617-918-0877
USEPA - CERTIFIED MAIL: 7007-3020-0001-6117-8560,
NHDES - CERTIFIED MAIL: 7007-3020-0001-6117-8553
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